



City of Manzanita

Memo from Dan

P.O. Box 129
Manzanita, OR 97130-0129

To: City Manager

Date: 12/30/2020

Re: Storm Water Drainage

Staff continues to work on the storm water drainage for Dorcas and Classic. Kyle Ares will be releasing the final Storm Water Master Plan on December 31st, 2020. I will have it posted as soon as possible to the website.

Full design of the storm system has been placed on hold as we continue to look at an option of moving storm water onto the golf course. This option is being explored with the golf course owner for easement costs, the city Attorney for legal, and Kyle Areas of Otak for design and cost.

The property owner has set a date of June 1st, 2021 to have the storm water issue resolved. If construction is not expected to be complete by this time a small temporary pump station will be put into place to handle storm water in the area until construction is complete.

Funding for this project will span both the 20-21 budget and the 21-22 budget year. There is no date at this time of completion as it is unclear what design path will take place. COVID and the holidays have slowed progress. I expect a more defined project view by the end of January and suggest a possible workshop on the matter before next council meeting.

Thanks,

Dan Weitzel